From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Subject: Report 3340011G-12 for project Metal Bank
Date: Monday, May 23, 2016 4:54:32 PM
Attachments: Monitoring_Bulkhead Metal Bank Site Philadelphia PA 5-19-16.pdf

20160523 _Turbidity_Monitorina.pdf
3340011G-12.pdf
20160523 Material_Tickets.pdf

Enclosed please find the Daily Report for 2016-05-23 for project Metal Bank . Please note that
we expect to start the waler repair component of the work on Tuesday May 31. We will notify
you if this schedule changes over the course of the coming week.

Thanks,

http://archisnapper.com
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Louis J. Weber and Associates
47 Woodport Rd. Sparta, N.J. 07871
(973) 726-4240:Sparta Office Fax (973) 726-4239

Monitoring Bulkhead Metal Bank Site Philadelphia PA

Time: 10:00 AM

VALUES ARE PA STATE PLANE SOUTH NAD83 NAVD 88

Date: 05/19/16 OPER UNITS ARE U.S. STANDARD DECIMALS OF A FOOT
Original Data Collected 05/09/2016 EB
5/9/2016 5/19/2016 CHANGE IN | CHANGE IN | CHANGE IN| CHANGE IN | CHANGE IN
Point READING | READING READING| READING |ELEVATION
DESC | ID | Northing | Easting Elev [ Northing | Easting | Elev | TOSOUTH | TONORTH | TOWEST| TO EAST | READING
TARGET| 100 | 262142.823 | 2731083.564 | 15.696 | 262142.823 [2731083.562| 15.693 0.000 0.000 0.002 -0.002 -0.003
TARGET| 101 | 262125.898 | 2731013.381| 15.664 | 262125.896 [2731013.380| 15.666 0.002 -0.002 0.000 0.000 0.003
TARGET| 102 | 262124.348 | 2731005.340 | 10.884
TARGET| 103 | 262122.263 | 2730997.661 | 10.887
TARGET| 104 | 262108.247 | 2730940.266 | 15.661 | 262108.241 [2730940.269| 15.664 0.006 -0.006 -0.003 0.003 0.002
TARGET| 105 | 262125.211 | 2730880.545 | 15.644 | 262125.208 |2730880.548| 15.648 0.003 -0.003 -0.003 0.003 0.004
TARGET| 106 | 262126.596 | 2730877.039 | 10.855
TARGET| 107 | 262128.688 | 2730869.104 | 10.827
TARGET| 108 | 262134.673 | 2730849.639 | 10.799
TARGET| 109 | 262138.105 | 2730837.264 | 10.845
TARGET| 110 | 262138.733 | 2730833.904 | 15.600 | 262138.730 |[2730833.904| 15.599 0.003 -0.003 0.000 0.000 0.000
TARGET| 111 | 262142.472 | 2730830.669 | 10.846
TARGET| 112 | 262158.409 | 2730819.130 | 10.892
TARGET| 113 | 262168.619 | 2730811.887 | 10.911
TARGET| 114 | 262200.729 | 2730788.080 | 15.628 | 262200.722 |2730788.086| 15.627 0.007 -0.007 -0.005 0.005 0.000
TARGET| 115 | 262238.533 | 2730759.544 | 10.852
TARGET| 116 | 262245832 | 2730754.099 | 10.864
TARGET| 117 | 262252.937 | 2730748.593 | 10.866
TARGET| 118 | 262259.155 | 2730743.559 | 15.605 | 262259.159 |2730743.553| 15.604 -0.004 0.004 0.006 -0.006 -0.001
TARGET| 119 | 262316.962 | 2730699.248 | 15.623 | 262316.964 |2730699.247| 15.622 -0.002 0.002 0.002 -0.002 -0.001
TARGET| 120 | 262317.088 | 2730699.319 | 15.295
TARGET| 121 | 262335.991 | 2730685.236 | 10.909
TARGET| 122 | 262342.622 | 2730680.581 | 10.958
TARGET| 123 | 262349.006 | 2730675.822| 10.985
TARGET| 124 | 262359.41 | 2730667.92 [ 10.96
TARGET| 125 | 262366.25 | 2730662.72 | 10.91
TARGET| 126 | 262370.37 | 2730659.33 [ 10.93

* NO DETECTABLE DIFFERENCE FROM ORIGINAL LOCATION TO CURRENT
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Creamer Environmental, Inc. i
CEl Job #16-0463

12 Old Bridge Road, Cedar Grove, NJ 07009
Metal Bank NPL Site

Philadelphia, PA
Turbidity Monitoring Form

Date: ,W\\Nw\\ \Nh Name of Person Performing Monitoring: M.*G«QTPS \ﬁclnﬁﬂ.f
Please Circle Active Rip Rap Installation Location: . @ e Aoned

Please circle “Initial” if this is the first day omvﬁonﬁm_ th€%one Indicated above, if so monitoring Is to be every 2 hours: Initial
Sy o
Depth of Depth of Depth of Depth of Depth of Depth of
Reading Reading Reading Reading Reading Reading
Time Below miup Below M!DN Below | Intermediate | Below | Intermediate | Below Mm2up Below M2DN
Surface (NTU) | Surface (NTU) | Surface UP (NTU) Surface DN (NTU) Surface | (NTU) Surface (NTU)
X .msn (Ft) (Ft) {Ft) (Ft) (Ft)

o | I'p" 1954 | ['L |90.9| | [02.6 | | 96. [

2 | G fol2 27|98 [ 2 [99.2\ | 9 | Jor. 3

¥ {

If the level of turbidity at the down gradient location Is 15% greater or more than 35 NTUs greater than the level at the up-gradient location,
whichever is greater, CEl will notify the Construction Manager and RA Consultants LLC Immediately for re-evaluation of work activities.

During low tide or when the water depth is not adequate for the boat to operate, monitoring will be suspended at that time and noted as “Low Tide”.
iIf turbidity Is detected at M*UP, CEl will monitor at the Combined Sewer Overflow (CSO) outfall as well as within the turbldity barrier,

Depth Depth Depth Depth Depth Depth
of . of of of of of

Time | Reading | CSO | Reading | Inside | Time | Reading Cso Reading Inside Time | Readipg | CSO | Reading | Inside
Below | Outfall | Below | Turbidity Below | Outfall | Below | Turbidity mm_oﬁ Outfall | Below | Turbidity

Surface | {NTU) | Surface | Barrier Surface | (NTU) | Surface Barrier Surface | (NTU) | Surface | Barriéf.
(Ft) (Ft) (NTU) (Ft) (Ft) (NTU) {Ft) (Ft) (NTU)

Scanned by CamScanner






Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-05-23

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-12
Date: May 23, 2016 01:15 PM

Status

05/23/2016 (Monday) - Day 9 of R6 stone installation in Zone 2; Day 4 of R6 stone installation in Zone 1; Day 10 of overall R6 stone
installation. CEl conducted turbidity monitoring twice over the course of the day; once at approximately 0800, and again at approximately
1400. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F. The long-reach excavator was
used to perform R6 stone placement in Zone 1 between Targets G and H in the morning, moving to between Targets F and G in the
afternoon. The production rate for the crane continues to increase as the operator becomes more comfortable with operating the grapple
attachment. Currently, material placement using the grapple attachment on the crane is estimated to be proceeding three times as fast
compared to production with the clamshell attachment used previously. Weber was on-site to complete the first of two weekly monitoring
events of Targets A through H along the bulkhead. No issues were observed.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and surveyor (Weber) also on-
site.

0700 - CEl performed health and safety meeting.

0715 to 1040 - Surveyor taking readings of bulkhead Targets A through H.

0730 to 0830 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.

0730 to 0845 - CEl reshaped material stockpiles following morning R6 stone deliveries.

0900 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target F. CEl spotter assisted
crane operator during stone placement throughout the day.

- CEl simultaneously placed stone in Zone 1 with the long-reach excavator, in the area between Target G and Target H. The long reach
excavator placed stone from the heights specified in the contract documents as much as practical. In certain areas where the reach was
insufficient, stone placement was performed at a height of approximately 5.5 feet below the top of the sheetpile wall. A CEl spotter assisted
the excavator operator during stone placement throughout the day.

1135 - CDM Smith (Chris Bond) on-site.

1400 to 1500 - CEl mobilized to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.

1430 - Chris Bond of CDM Smith off-site.

1530 - CEl and Ramboll Environ off-site.

The Week Ahead

Tuesday 5/24
R6 stone placement

Wednesday 5/25
R6 stone placement
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Thursday 5/26

R6 stone placement wrapping up in Zone 1 and 2
Remove turbidity boom and setup in Zone 3

Start construction on waler repair work platform

Friday 5/27

Setup turbidity boom in Zone 3

Mobilize crane to Zone 3

Start R6 stone placement in Zone 3

Complete construction on waler repair work platform

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
R6 stone placement in Zone 3
Start of waler repair work

The following activities will also take place this week, although the exact dates are currently unknown:

- Waler delivery
- Surveyor on-site for one additional day (was on-site Monday 5/23).

Contacts and people present

Role and company name Name Contact information

Oversight Eric Emery 609-961-1363

[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com

[Ramboll]

Oversight June Yeung 609-977-5899

[Ramboll] jyeung@ramboll.com

CEIl Project Superintendent John Castellani 201-522-5089

[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com
CEI Project Manager Gary Kowalski 201-376-7153

[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com
Laborer Laborer 1

[Creamer Environmental, Inc.]

Laborer Laborer 2
[Creamer Environmental, Inc.]

Laborer Laborer 3
[Creamer Environmental, Inc.]

Laborer Laborer 4
[Creamer Environmental, Inc.]
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Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator
[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Oiler 1
[Thackray Crane Rental, Inc.]

Visitors

Weber Surveying
Hauling trucks for R6 stone

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat

Nicholas Steenhaut

Chris Bond

David Depolo

Steve Glazier

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

Operator 2

Oiler 1

617-946-6109
nsteenhaut@ramboll.com

484-354-4754

bondcd@cdmsmith.com

David.S.Depolo@usace.army.mil

484-343-6912

glaziersd@cdmsmith.com

Travis.T.Fatzinger@usace.army.mil

Geiger.William@epa.gov

joe@racllc.com

walter@racllc.com

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Thirteen (13) loads of R6 stone, totaling 277.54 tons, were imported. Approximately 380 tons were placed today, with 240 tons in Zone 2 and

140 tons in Zone 1.

A total of 2166.06 tons of R6 stone has been delivered to date. Approximately 1520 tons have been placed to date.
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Observations

Remark Description Assignee(s):
Rip-Rap

v R6 stone placement (see pics below)

[3.1]
R6 stone placement in Zones 1 and 2 (facing N)
R6 stone placement in Zones 1 and 2 (facing E)
X R6 stone stockpile CEl continued to address some of this concern today. John Castellani

extends beyond
crushed stone pad
[7.1]

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).

General / Other
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X Diesel oil spilled Affected area cleaned up based on visual observations. Cleanup materials John Castellani

onto asphalt awaiting disposal. Waste Management has been identified as the company that
pavement in staging will pick up and dispose of the materials.
area [4.1]

Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.
Last week's survey data has also been provided - no significant wall movement indicated.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
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Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Not yet received 05/23/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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PennDOT Supplier Code: BIROBA14

BIRDSBORO MATERIALS

A Division of H&K Group. Inc.

CRUSHED STONE

1267 Haycreek Rd.
Birdsboro, PA 19508

Phone: (610) 404-8440
Fax: (610) 404-8448
www_hkgroup.com
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PURCHASE TICKET
ORDERNO. 1|aZ781 DATE  hMD4919 NO.
CUSTOMERer Environmental, Inc. wme—=an71¥"™ Metal Bank NPL — Creame
1z 01d Bridge Road s Metal Bank NPL — Creamer Env
Cedar E!"‘GVE‘, MNJ BE. _ p-f£ BID pQD
CODE ™vE
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